Sectt. II-27—45,000—16-12-30.

Lo.G (1932) Department.

No SERIES.

G.O. No. 208 P. H. 33

DATED 28-1-32

[Despatch Abstract.]

MEDICAL INSTITUTIONS -

Lady Goschen Hospital, Mangalore - Construction of a compound wall - Surgeon-General asked to take up the work in its order of urgency.

--

Mangalore,

24th June 1931.

From

Rao Bahadur U. Ananda Rao, Avl.,
Agent, Imperial Bank of India (On Furlough),
Hon: Treasurer, Government Women & Children's
Hospital Extension Fund,
MANGALORE.

27 JUN 1931
11472
SEPT.

To

The Secretary to the Government of Madras,
P. W. D. Department,
MADRAS.

Sir,

SUBJECT- Extensions & Improvements to the Government Women & Children Hospital, Mangalore (Now Lady Goschen Hospital).

****

The Hospital Extension Fund was started in the year 1924 in order to supply the most urgent needs of the above hospital. The extensions and improvements now carried out have converted the hospital into an up-to-date one, meeting all the requirements of the Public. To meet the required cost, the Hospital Extension Fund Committee raised subscriptions from the Public. The Government was pleased to sanction the scheme (Vide G.O.No.2028 dated 16th August 1928) at the total cost of Rs.94,500/. This sum was comprised of:-

	Rs.20,000/- by the Mangalore Municipality
	Rs.37,250/- by Public Contribution
	Rs.37,250/- by the Government
Total	Rs.94,500/-

The Municipality paid its share of Rs.20,000/- direct to the Government and Rs.37,250/- was credited to the Government, from the Hospital Extension Fund, in accordance with the wishes of the Government. The buildings were complete in 1929 and the Extension Fund was closed in that year.

But the greatest need for the hospital is a compound wall. This fact was brought to the notice of the Government long ago. In this connection I beg to inform you that the Lady Goschen Hospital

is

is situated in the Centre of the town and is open on all sides and hence vagrants and others can wander about the place at any time either by day or night. In fact it is reported that once or twice some strangers had been seen in the hospital compound at night which is not safe for the patients and the staff, who are all females. The Government ought to have seen the necessity of a compound wall and provided funds for it long ago. The Inspecting Officers, the Hon'ble Chief Minister to the Government of Madras and others have seen the necessity of a compound wall and have suggested to have it built at once. The Hon'ble Chief Minister when he visited this hospital in May this year, passed the following remarks in the Visitor's Book:-

"Visited the Hospital. The new wards built are just sufficient. But a compound wall is an urgent necessity and ought to be taken up without any further delay. I am delighted to see the wards kept neat and clean."

Without a compound wall there is no privacy in this hospital for women.

Although the Government might feel financial stringency at present, in consideration of the large sum of Rs.57,250/- contributed by the citizens of Mangalore and the Mangalore Municipality, the Government, I trust, will not grudge to incur an expenditure for a compound wall which is essential for reasons stated above. Moreover it does not require a large outlay. Therefore I sincerely request the Government to build a compound wall immediately.

Yours faithfully,

U. Ananda Rao

HON: TREASURER.

L.Sg. (OOH) 204

Urgent

Telephonic message.

From

The D.S., L.S.

To

The Ch. Engineer

Reference extensions and improvements to the Lady Goschen Hospital, Rangoon, approved in Govt No. 259 L.Sg. dated 4-2-27, No. 2088 L.Sg. dated 22-9-27 etc.

Will you please let me know as early as possible the expenditure incurred on the improvements, from (1) Govt. contribution, (2) Public subscriptions and (3) Municipal Contribution and the savings, if any, on the sanctioned estimate (Rs. 94,500)

8/8/31

1/8/31

Office of the Chief Engineer, P.W.D.
Buildings and Roads.

POST COPY OF TELEPHONIC MESSAGE.

No. 2131 B/31-1 dated 12th A u g u st 1931. 3147

*****

From the Chief Engineer, P.W.D., Buildings and Roads, Chepauk.

To the Secretary to Government, Local Self Covernmen t Department, Madras.

Reference:--Government telephonic message dated 11th August 1931 regarding extension and improvements to the Government Lady Goshhen Hospital - Langalore.

The information required is not available in this office and is being called for from the Executive Engineer, West Coast Division. It will be furnished on receipt.

(True copy)

CRS./13-8-31.

Superintendent. 13/8/31

13.8.31

L.S.S. (Gen.) Dept

Submitted for perusal.

The Ch. Engineer may be reminded on 1.9.31 if necessary.

14.8.31

14/8/31

Mangalore,

17th August 1931.

From

M.R.Ry., Rao Bahadur U. Ananda Rao Avl.,

Agent, Imperial Bank of India, (On Furlough)

Hon: Treasurer, Government Women & Children's

Hospital Extension Fund,

M A N G A L O R E.

To

A.B. Shetty Esq., M.L.C.,

Attavar,

M A N G A L O R E.

Dear Sir,

SUBJECT- My letter dated 24th June 1931 to the Government re; the Compound Wall to the Lady Goschen Hospital, Mangalore.

With reference to the above letter and in continuation of my D.O. letter of 12th instant to you in this connection, I have the pleasure to inform you that the Executive Engineer, West-Coast Division has been very prompt in arranging to supply me through the Sub-divisional Officer, Mangalore, with an estimate and plan of the Compound wall referred to above. The total cost comes to Rs4,580/- as under:-

Rs1,080-	for	the Compound Wall in front of the Hospital. (This amount has been already sanctioned by the Government; But, I presume, the work must have been held over for want of allotment of funds)
Rs3,500-	for	the wall on the other three sides.
Total Rs4,580-		

I send you herewith the Plan and Estimate so that you may submit the same to the Hon'ble Chief Minister explaining to him the urgency of the compound wall. I have already explained to the Government in my letter of 24th June last, the necessity of the construction

struction of the wall giving the remark made by the Chief Minister in the Lady Goschen Hospital Visitors' Book which reads as follows :-

" Visited the Hospital. The new Wards built are just sufficient. But a compound wall is an urgent necessity and ought to be taken up without any further delay. I am delighted to see the wards kept neat and clean."

If this compound wall is once constructed, there will be no further trouble to the Government regarding this hospital.

Since you have taken this matter in your hands on behalf of the Public of Mangalore and as you have also been a member of the Hospital Extension Committee, I am sure we will have success.

Yours sincerely,

U Anandarao

HON: TREASURER.

C.F.299. DEPARTMENT.

CAMP Mangalore

No 45/

Enclosure 2Plans
1 Esimate in 1 sheet

Total 3

Dated 16/8/1931.

From

Mr. P. Srinivasa Aiyar

Sub-Divl. Officer, P.W.D.

MANGALORE.

To

M.R.Ry., Rao Bahadur U. Ananda Rau Avl

Agent, Imperial Bank of India (On Furlough)

HOn; Treasurer, Govt. Women & Children Hospital Extension Fund,

MANGALORE.

REFERENCE- Your letter dated 12th August 1931. to the Executive Engineer, West-Coast Division- Calicut.

Sir,

As instructed by the Executive Engineer, West Coast Division, I enclose herewith plans and Estimates for Rs3,500/- for the proposed compound wall to the Lady Goschen Hospital, Mangalore. The Site plan shows the existing compound the portion of the compound wall for which an estimate has been sanctioned for Rs1080/- but is wanting allotment of funds to start work and the portion of the compound wall included in the enclosed estimate (This is shown in red ink.). I hope this will meet your requirements.

Kindly acknowledge receipt of the plans and estimate and oblige

Yours sincerely,

(SD) P. SRINIVASA AIYAR

16/8/31

S.D.O.N

L.S. (Ord) Dept.

Letter No. 25963. Dt. 26.8.37
Rep

Dt. 26.8.

To

M.R.A.B. Shetty Esq
Mangalore.

25/VIII

Subject Construction of a compound wall around the Lady Goschen Hospital Mangalore



Sir,

I am directed to acknowledge the receipt of your letter to the Hon'ble the Chief Minister dt 18.8.37 on the above subject and to state that the matter will be duly considered in ~~Govt~~ Secretariat on receiving attention.

MR.
24.8.37

Yours

24/8

B.
25/VIII

S.F. 33.

Endorsement

PROCEEDINGS OF THE Chief Engineer, P.W.D. (G. B & R.)

MEMORANDUM

Post Box No. 410 *Telegraphic Address* Ceghar

Name L.H.Greg, Esq.

No. 2131-B, *dated* 21st August 1931.

31 P.R.

Short title

SECRETARY TO C

25 AUG1931

LOCAL SELF GOVERNMENT DEPARTMENT

3294.

READ—the following:—

Copy of letter from the Executive Engineer, West Coast Division, Calicut, No.1272 S.E./130 Z.10 A., dated 18-8-1931:-

Extensions and improvements to Lady Goschen (Women and Children) Hospital, Mangalore-Estimate Rs.94,500
Revised estimate Rs.93,267/-

Reference your Endt. No.2131-B/31-2, dated 12-8-1931.

The total expenditure incurred on the work including cost of land acquisition is .. Rs.91,770-12- 0

The savings on the revised estimate sanctioned in G.O.No.364-W, dated 6-2-1930	93,267- 0- 0 91,770-12- 0
	1,496- 4- 0
The expenditure against the Municipal contribution of Rs.20,000 ...	20,000- 0- 0
Expenditure against the Government (contribution)	35,885- 6- 0
do public contributions	35,885- 6- 0
Total expenditure	91,770-12- 0
Contribution received from Public subscription Fund from time to time	37,250- 0- 0
Deduct unprofitable outlay on the covered passage admitted by the Public ~~xxxxx~~ subscription Fund Committee	616- 5- 0
Balance of public contribution	36,633-11- 0
Deduct expenditure incurred against the public subscription Fund contribution	35,885- 6- 0
Balance to be refunded to the Public subscription Fund Committee	748- 5- 0

(2) During construction of the buildings, the District Medical officer Col. Rai objected to the alignment of the covered passage for the operation theatre and the main building

of the old Women and Children Hospital. After long correspondence it was decided -

(a) to charge the work already done which was an unprofitable outlay to the extension Fund Committee and

(b) that the fund for the new Morgan ward should bear the cost of the altering the passage to suit the new Morgan ward.

(c) That the passage connecting the Morgan's Ward and the operation theatre and the main building of the old Women and Children hospital should be charged to the extension scheme.

(3) Now that it has been agreed that the old passage should remain and the new Morgan's ward should be built to the North of this main passage connected by a short passage of 11 ft. it is essential that the passage should be completed. The total estimated cost of the passage is Rs.1448/- The extension Fund Committee has already paid Rs.616-5-0. They must pay a further sum of Rs.108, if the work is to be completed under the extension scheme; the completion report for the Extension scheme is held up pending decision on the question of completion of the covered passage. The unspent balance of the contribution refundable to the Extension Fund Committee will be Rs.748 if the covered passage is not to be completed.

(4) If orders are issued to construct this passage

(a) the Extension Fund must pay a further contribution of Rs.108/-

(b) The Government must spend a further sum of Rs.724

(c) A further expenditure of Rs.1448 will be incurred on the scheme.

Copy

Copy submitted to Government in continuation of Telephonic Message No.2131 B/31-1, dated 12-8-1931

24.8.31

for Chief Engineer, P.W.D.

General, Buildings and Roads.

24.8.31

To

The Secretary to Government,

Local Self Government Department

B.V./21-8-1931

PW & L Dept

Buildings. South Kanara. Mangalore.
Lady Goschen Hospl. Compound wall.

Cf Cyo. 11472c From the Hon Treasurer Lent Women & Children Hospl Extension Fund. dt 24.6.31.

(E) Please see para 2 of the L.S.G note on page 48 and 2-48 of Go no 3333 w dt 26.11.30 and paras 4 & 5 of the file note on p 48 of the Go. The file may be sent to L.S.G for Consideration.

les
30.6.31

PWL
2.7.31

PWL
4/7.

Secy
6.7.31

PWL

PWL. No 11472c/31.1
7.7.31

SECRETARIAT TO GOVERNMENT
8 JUL 1931
LOCAL SELF GOVERNMENT DEPARTMENT

25963 W

L.S.G. (Genl.) Dept.

Certain improvements and extensions were sanctioned to the Lady Goschen Hospital, Mangalore, at an estimated cost of Rs. 94.500, the expenditure of which is to be met from the following sources,

G.O. No. 2022 W (W)
16.8.31

	Rs.
(a) Public subscriptions (with accrued interest)	37,250
(b) Govt. contribution (equivalent to public subscriptions)	37,250
(c) Contribution from the Mangalore Tk. Bd.	20,000
	94,500

p. 15 of (W)

These improvements were completed during 1930-31. The Construction of the compound wall proposed (estimated at Rs. 5,000 in 1930) will involve expenditure to some extent from Provincial funds. In view of the present financial stringency, even buildings which are very urgently required and for which not only plans and estimates have been prepared and sanctioned but also funds have been allotted, have been ordered to be postponed ~~on account of the present financial stringency~~. The construction of the compound wall proposed does not seem to be so urgent as not to bear postponement. For orders whether the proposal may be deferred for the present.

(E) 4/11-30

(E) 9/7

Inv. 21-7-31

Dy 27/7/31

31/7/31

M, I have seen

M

the hospital. Erection of a Compound wall is an urgent necessity. The hospital & Compound is unprotected and the D.M.O drew my attention to instances of people getting into the female ward of the hospital by night.

Has the full amount Rs 94500 been spent or are there any savings.

If there are no savings this may be marked as Part II, Scheme for 1932-33.

SECRETARY TO GOVT. 6 AUG 1931 L.S.G. DEPT.

57/

DO. Portion 'A' of the Hon'ble Minister

A draft for the Ch. Engineer is submitted for approval.

Draft sent to CE for the needful. mm 8831 Rs 8831/-

1/8/31

M. S. SRESHTA, M.L.C.
C.C.S. (Retd.)

INGLEDON,
KANKANADY P.O.,
MANGALORE.

24.7.31



The Secretary to Govt
P.W.D

Sir,

Subject - Extension and Improvements to the Govt Women and Children's Hospital, Mangalore (now styled Lady Goschen Hospital)

Rao Bahadur U. Ananda Rao, Hony Treasurer of the Govt Women & Children's Hospital Extension Fund has addressed letter dated 24th June 1931, on the above subject (PP1-2 CF).

I have been asked by him to interest myself in the matter. I need not say that compliance with this request will meet the wishes of the public. I am personally aware that the boundary wall asked for is badly needed.

I request that I may be informed what action Govt proposes to take in the matter.

Your obedt servant
M. S. Mehta

PW & L Deptt.

Please see the letter on p 1 ante.
Mr. Ananda Rao's letter referred to was transferred to L.S.S with our no. 11472 C/31-1 dt 7.7.31. This may also be sent to that Deptt in continuation

ks
27.7.31

KL
29/7

28.7.31

LSG

O.O. 13459 C/31

29.7.31

SECRETARY TO GOVERNMENT
30 JUL 1931
LOCAL SELF GOVERNMENT DEPARTMENT

L.S.G. (PH) Dept

The main file has been circulated to the Hon'ble M on 31.7.31. This may be sent to him in continuation.

29098

Mr. Lee
1/8

BB
1/8/31

M, seen
7/8

O.C. 3/8

SECRETARY TO GOVT.
8 AUG 1931
L.S.G. DEPT.

P. B. Shetty, M. L. C.
EDITOR 'NAVAYUGA'

Mangalore,
18 : 8 : 1931

Dear Sir,

I am sending herewith one plan & estimate of the compound wall to the Lady Goschen Hospital regarding which I spoke to you in Madras on the 5th inst. The Hon. Treasurer has addressed a letter to the Secretary, P.W.D urging the necessity for the construction of this wall. As the amount required is only Rs 4580/ I hope you will have no difficulty in getting it sanctioned.

Yours truly,
P. B. Shetty.

SECRETARY TO GOVT. 21 AUG 1931 L.S.G. DEPT.

32650

To
The Hon. Diwan Bahadur
S. Ramiswamy Naidu
Minister for Local Self. Govt
Madras

A draft acknowledgment is submitted for approval.

2. The Ch. Engineer's reply to this Hon. on p. 3 cf may be awaited

file 1.9.31.

24.8.31

24/8

Please see the Hon'ble Ch's note on p. 3 ante and the letter on pp. 13-14 C/. The total expdr. on the scheme (including the cost of covered passage connecting the operation theatre and the maternity) will be Rs. 93218. 12. 0. This will be met as shown below:-

	Rs.
Expdr. from mcl. contribution	20,000. 0. 0
" Govt. funds	36,609. 6. 0 (X)
" Public subscriptions	36,609. 6. 0 (X)
Balance of public subscriptions (Rs. 37250 minus Rs. 36609. 6. 0)	641. 0. 0

(X) Includes Rs 724 on account of covered passage C

Of this balance is utilised for the construction of the compound wall estimated to cost Rs. 4,580, the net expenditure to be met by Govt. will be Rs. 3939/ on acct. of the compound wall. As the Hon'ble the Chief Minister considers the compound wall to be an urgent necessity, the work may be taken up immediately. As it is a minor work, it need not be treated as a Part II Scheme for 1932-33.

4580
641
3939

p. 3 ante

2. The file may be returned to Pub. Wks. with this.

MM
4-9-31

P.T.

That Dept. may be requested to circulate the case to Govt, before issuing orders.

Sd/-
7.2.31

9/9/31 P.W.D.

Sd/-
L.S. Wolfe
25/63-2 02 PM
9-9-31.



(2)

P.W.D. Dept

In Go no 385 w d 9.2.28 Re Govt approved a scheme of extensions to the Lady Goschen Hospital at Mangalore subject to the condition that Govt contribution towards the cost of the extensions shall not exceed the amount raised by public subscription. The Municipality also subscribed a sum of Rs 20000 towards the cost of the scheme. The amount available for the extensions is as shown below.

	Rs
Municipal Contribution	20000
Public subscription	37.250
Govt Contribution.	37250
	94.500

Against this amount, works to the extent of Rs 93218 have already been launched. Therefore, the balance available

Finance Dept.
Municipalities
3333 w d 26-11-30

(E)

(C) 94.500
93.218
1,282

(The Govt have not actually contributed Rs 37,250; They have contributed only Rs 36609 being half the actual expenses minus the municipal Councils Contribution of Rs 20,000.)

available out of Rs above amount is Rs 641 from the public subscription and an equal amount of contribution payable by Govt making up a total of Rs 1282. The proposal now is to construct a compound wall to the hospital at an estimated cost of Rs 4,580 This item was one of those included in the original scheme of extensions. In 1928, it was asked for but was ordered to be postponed till funds became available. It was brought forward again in March 1930 as an item of urgent necessity but even then it was not approved as there were not enough savings in the sanctioned scheme. As D.M.O, Kurnool considers the Compound wall to be an urgent necessity the L.S.S Deptt say that it may be taken up immediately. If the proposal is approved an expenditure of Rs 3298 will have to be borne entirely by Govt ~~on account~~ in addition to their contribution of an amount equal to the public subscription

The file may be sent to Tour for remarks

ks
179.31

1899

S

Put up. 1674 Q81-1
21-9-31

25888 Exp
21.9.31

17.9.31

1282
3278

Rs 37,250

RECD. MUCHARLA TO GUNTUR
17 SEP 1931
REVENUE DEPTT.

ref to para 1 of Govt Memo 714-M dt 30-3-28 (H)

ref to para 2 and 21 of Govt Memo 333-M dt 26-11-30 (E)

vide para 2 on p 41 of (E)

p 2-3 ante

p 7 ante

Please see P.W. & L. note on pages 8-9 above.

2. The proposal is to construct a compound wall round the Govt. Hospital for Women and Children (Lady Goschen Hospital) at Mangalore. The total cos of the work is estimated at Rs 4,580, against which there is an unspent balance of Rs 641 out of the public subscriptions collected for improvements to the Hospital. The Govt. will have to meet the balance, namely Rs(4,580-641) 3,939. (The Committee which collected funds for the original scheme of improvements is now defunct.)

3. It is submitted that owing to the present financial stringency, heads of departments have been asked to ensure that no future commitments, in particular under the heading "Civil Works", are entered into unless such commitments are quite unavoidable. In accordance with the above instructions, proposals for additions and improvements to buildings (both residential and non-residential) belonging to all departments are being turned down by Government.

Submitted that there seems to be no strong justification for treating the present case as a special one. This Department may suggest the postponement of the construction of the compound wall ti the financial position improves.

30.9.31.

1.X.31.

5-OCT1931

LOCAL SELF GOVERNMENT DEPT

2.10.31

Fin: uo: 28888 Exp. 1

3.10.1931.

L.S.G. (Edn.) Dept.

L.S.G.P. proposals

Finance suggest the postponement of the work.

2 The case may be circulated to Hon'ble M. for orders whether the proposal should be pressed. Attention is invited to his remarks on p. 3 ante. With reference to A of his note, please see the P.W.D. & L. Depts. note on pp 8-9 ante. The balance available out of the amount of Rs. 94,500 referred to is Rs. 1282 - Rs. 641 under public subscriptions & an equivalent amount under Govt contribution. p 3 ante 2563

3 If the proposal is to be pressed the case should also be circulated to Hon'ble C.M. also.

For orders.

6.10.31.

7.X.31

Yes, I should like to press this. I should like to discuss the matter with Hon'ble C.M.

13/11

SECRETARY TO GOVT. 14 NOV 1931 L.S.G. DEPT.

Hon'ble Rambuster.

16/4/31.

16/11/31

M1

M1

This may be considered along with Part II Schemes for 1932-33 in June if there is any amount available

18/11



337/18 A

R. B. Shetty, M L C.
EDITOR 'NAVAYUGA'

Mangalore,
4 · 9 · 1931

To
M. C. D. Roman Esq I.C.S.
Dy. secretary, P. N.

Dear Sir,

While thanking you for your letter No. 25963-D.2. P.W. dated 26.8.31, may I request you to return the plan and estimates of the compound wall of the women & children's hospital which I sent enclosed with my letter to the Hon. Minister for Local self. Govt? The Asst. Engineer P.W.D. wants it back as he wants to submit it to the Executive Engineer, West coast division.

With best regards, I remain,

Yours sincly,

L.S.G. (Hth) Dept.

The plan and estimates referred to are put up in a file which was transferred to P.W.D. vide with L.S.G. Lr. No. 25963-2 Dt. P.H. & 9.9.31. That Dept. may please to return them to Mr. H.B. Shetty when no longer required. A draft Do is submitted for approval. After its issue, the file may be sent back.

L.S.G. Lr. No. 33718 A-2/1931 9.31.

Issued addressed to this
SECRETARY TO GOVT.
14 SEP 1931
16997
PUBLIC WORKS AND LABOUR DEPT.

P W & L Deptt.

~~A Draft letter~~ D.O. ~~notifying the plans~~

~~and estimate to Mr Scott is submitted~~

KS
17.9.31

The plan & estimate may be returned after orders are passed in the build case. Yes - await its return from Dir

KS
1931

KS
18/9

X

The file regarding the construction of the compound wall round the Lady Goschen Hospital, Mangalore has been sent by Dir to L.S.S. The file is to in the Letter Deptt under the orders of H.M.M,. This file may therefore be sent back to L.S.S.

Direct added to this

KS
8.12.31

KS
10/12

Log

Log

8/12

P W & L Deptt.

16997 C/31-1

11.12.31

SECRETARY TO GOVERNMENT

11 DEC 1931

PUBLIC

50794

D.O. No. 33718 A-1 D2 PH. & 11-9-31.

Dear Mr. ~~A.B.~~ Shetty

Ref:- your D.O. & 4.9.31 asking for the return of the plan and estimates relating to the construction of a compound wall around the Lady Goschen Hospital, Mangalore

The plan and estimate are required for reference here and will be returned to you ~~as soon as they are done with~~ in due course.

Yours sincerely,

Do

M R Rg. A.B. Shetty
M.~~Com~~, M.L.C.
Mangalore.

S.G. (OH) Depn

Please see p.p. 13-14 ante. The plan and estimate referred to therein may be retained on file. Final orders issue on this file. No further action is called for now.

mm. 12.12.31

12/12

14/12

The file has been lying with ref. to statistics at p.12 ante pending receipt of information about funds that will be available for Part II Schemes for 1932-33. Finance have stated that a sum of about ten lakhs may be made available for these schemes in 1932-33 and that proposals may be sent up to them for schemes which do not involve recurring expenditure and which can be completed and paid for during 1932-33 itself. As the proposal in this file is a minor work (costing Rs. 4580) it need not be treated as a Part II Scheme for 1932-33. It may be possible for the S.G. to meet the cost from the allotment for minor medical works in 1932-33. With these remarks the file may be returned to the S.W.T.L. Dte for necessary action through Finance.

mm 28.XII.31

W/12 encl

⊗ Cf this R. 641 will be met from public subscription. Rly note at p.12 ante. R 3939

1 - JAN 1932

BE III

303 BS

S.G. Dte. No. MD 4-1-32

25963-3 D2 PH

23.12.31

7m (BE III)

Previous Audit objection may be dispensed with & sanction to the Work dept.

2 A sum of Rs 1 lakh has been provided tentatively (in BE 1931-33) for minor works of the Medical dept. – See U/O note at flag (V)

11 JAN 1932
134c

7m U.O. BE-III-303-
11.1.32.

9.1.32

9.1.32 PW Dept.

12.1.32

15.1.32

Pwm
134 C/32-1
12.1.32

13 JAN 1932

22.1.32

22.1.32

Sectt. 11-5 (a);

Ll. S.G. (Offl.) DEPARTMENT.

	Date.	Initials.
When received for Fair-copying.	6/11	
When copied ..	6	
When examined ..		
When signed ..	7/11/31	
When despatched ..		

32/28/1

READ AGAIN G.O. No. ....., dated ..... 19 .

" " " " " 19 .

READ ALSO :—

C. No. 2320 From the M.R.Rg. Rao Bahadur U. Ananda Rao Avl., No. —, dated 24.6.1931.

" " do — " 17.8.31

" " CE 2131-B/31.CR. " 21.8.1931.

" " " " " 19 .

ORDER.

No. 208 Hlt, dated 28/1/32 19 .

Ms.

Ap 27/1

A copy of letter from M.R.Rg. Rao Bahadur U. Ananda Rao Avergal d 24.6.31 together with plans and estimate relating to the construction of a compound wall around the Lady Lochen Hospital, Rangoon, are communicated to the SG. As the work is a minor work, he may himself accord administrative approval both in its appropriate order of urgency and meet the expenditure from the £ allotment for minor medical works.

MW. 22.1.32 OB 22.1.32.

KM 1

V+3

To

The SG. ✓ 29/1/32 Hlt

With 2 plans & Est.

Copy to M.R.Rg. U. Ananda Rao, Asst. Imperial Bank of India (on fortnightly), Rangoon

Copy to Messrs. A.B. Shetty & Co. Rangoon

(in continuation of Do No. 33 18 A.D.M. 11.9.31)